RM

Red Maple Construction

2150 Riverside Dr, Suite 4 · Chattanooga, TN 37406
billing@redmapleconstruction.example · (423) 555-0148

WORK REPORT

Invoice #	**BP-01063**
PO #	PO-4364
Report date	Jan 7, 2027
Status	Completed

CUSTOMER

Transcard
1010 Market Street, Chattanooga, TN 37402

JOB

Office suite repairs
Supporting BP-01063 · $3,227.00 USD

DATE	ITEM / WORK PERFORMED	QTY	STATUS
Jan 3, 2027	**Carpentry labor** Licensed carpenter	18 hrs	Complete
Jan 4, 2027	**Debris removal & disposal** Haul-away, landfill fee	1	Complete
Jan 5, 2027	**Equipment rental** Lift / scaffolding, daily	1	Complete
Jan 6, 2027	**Building materials** Lumber, drywall, fasteners	1	Complete

All items delivered / services performed as ordered under PO-4364. No exceptions noted.

Alex Morgan

Prepared by · Red Maple Construction

Dana Whitfield

Accepted by · Dana Whitfield, Transcard