RM

Red Maple Construction

2150 Riverside Dr, Suite 4 · Chattanooga, TN 37406
billing@redmapleconstruction.example · (423) 555-0148

WORK REPORT

Invoice #	**AP-01015**
PO #	PO-4119
Report date	Oct 19, 2026
Status	Completed

CUSTOMER

Transcard
1010 Market Street, Chattanooga, TN 37402

JOB

Door frame replacement
Supporting AP-01015 · $1,538.00 USD

DATE	ITEM / WORK PERFORMED	QTY	STATUS
Oct 15, 2026	**Carpentry labor** Licensed carpenter	8 hrs	Complete
Oct 16, 2026	**Equipment rental** Lift / scaffolding, daily	1	Complete
Oct 17, 2026	**Building materials** Lumber, drywall, fasteners	1	Complete
Oct 18, 2026	**Debris removal & disposal** Haul-away, landfill fee	1	Complete

All items delivered / services performed as ordered under PO-4119. No exceptions noted.

Sam Patel

Prepared by · Red Maple Construction

Dana Whitfield

Accepted by · Dana Whitfield, Transcard