RM

Red Maple Construction

2150 Riverside Dr, Suite 4 · Chattanooga, TN 37406
billing@redmapleconstruction.example · (423) 555-0148

WORK REPORT

Invoice #	**PO-01027**
PO #	PO-4114
Report date	Nov 8, 2026
Status	Completed

CUSTOMER

Transcard
1010 Market Street, Chattanooga, TN 37402

JOB

Storage room shelving
Supporting PO-01027 · $1,960.25 USD

DATE	ITEM / WORK PERFORMED	QTY	STATUS
Nov 4, 2026	**Carpentry labor** Licensed carpenter	11 hrs	Complete
Nov 5, 2026	**Building materials** Lumber, drywall, fasteners	1	Complete
Nov 6, 2026	**Debris removal & disposal** Haul-away, landfill fee	1	Complete
Nov 7, 2026	**Equipment rental** Lift / scaffolding, daily	1	Complete

All items delivered / services performed as ordered under PO-4114. No exceptions noted.

Riley Brooks

Prepared by · Red Maple Construction

Dana Whitfield

Accepted by · Dana Whitfield, Transcard